To request a six-month extension to incur a capital expenditure or above-ground construction, complete this form in its entirety. Also submit a completed
Periodic Progress Report with this form if it is due at this time. Send this information by email to CONP@health.mo.gov (preferred), fax at 573-751-7894,
or mail to CONP, P.O. Box 570, Jefferson City, MO 65102. Request for extensions must be received in adequate time to allow for processing prior to the
meeting for which a decision is scheduled.

Date: 8/11/2015

Certificate of Need
Request for Extension

Project #: 5047 RS

Project Name: The Grove in Frontenac

Project Title/Description: Establish 86-bed ALF

1.

Briefly explain why a capital expenditure will not be incurred by the current deadline.

Delay in obtaining zoning approval and related litigation.

2. Briefly state the reason(s) for the extension request.

Have not yet completed process of obtaining necessary zoning approval.

3.

Date Completed

N/A

What steps have been completed for the project to date and when were they completed?

Step Completed
Litigation commenced related to zoning approval.

4. What steps are needed in order incur a capital expenditure (above ground construction or equipment lease/purchase) for the project,
and when will they be completed?

Anticipated Step

Completion Date
w/in 2 mos after

conclusion of

to be Completed
Close on land purchase. Construction drawings to be completed within 3 months after closing.

litigation

5. What are the steps that will take place after the capital expenditure to complete the project and when do you anticipate that they will be
completed?

Anticipated Step

Completion Date
.Q4, 2016

to be Completed
Construction to be completed.

6.

Are planning and/or zoning matters complete, and is the site approved?

If “no”, explain.

Awaits resolution of litigation related to zoning approval.

] Yes XJNo

Has financing been secured for the project?
If financing has been acquired and documentation was not previously provided, attach a copy of the
letter from the lender or 3" party documentation.

Are financing contingencies complete?

Is financing available for immediate disbursal for the project?

If the answer is “no” to any of the above questions, explain.

X Yes [JNo

X Yes [JNo
X Yes [No

Give specifics of any and all existing financing problems and the reason(s) for their occurrence.

Are there any new equity partners for the project as originally presented to the committee?

If “yes”, explain.

[] Yes XINo

Explain any and all restructuring of the project as originally presented to the committee.

N/A

10.

Describe any anticipated situation(s) or problems not previously addressed that may prevent the project from incurring a capital

expenditure by the end of the requested extension, should the extension be granted.

N/A

11.

If this extension is granted, do you anticipate that additional six-month extensions will be necessary?

[ Yes XINo

If “yes”, how many would be needed?

Explain why addifional extensions would be needed.

Printed Name

Jonathan F. Dalton

Date

8/11/15

Signature /%X/A Vé—




